

College & Career Readiness Task Force
Timeline

Task Force Timeline: Phase I – 24 credits

March 2015 – December, 2015	
Review Changes in State Law	<ul style="list-style-type: none"> • State Instructional Hours Requirement • 24 Credit Graduation Requirements
Develop Common “Interests”	<ul style="list-style-type: none"> • Underlying Motivations • Values
Review of the Research	<ul style="list-style-type: none"> • Various articles: Expanding School Time • Neighbor Districts’ High School Schedules • LWSD High School Current Schedules & Strategies • High School Scheduling Models (Hanover) • Flexible High School Schedule Options besides 7 period day (Hanover)

Task Force Timeline: Phase I – 24 credits

January, 2016	<ul style="list-style-type: none"> • Develop Options • Confirm feasibility of various options – technical support team
February - March, 2016	<ul style="list-style-type: none"> • Identify viable Options • Engage stakeholders – conduct Focus groups with staff, students, parents • Refine Options based on feedback • Engage stakeholders - conduct online surveys
April, 2016	<ul style="list-style-type: none"> • Refine Options based on feedback
May - June, 2016	<ul style="list-style-type: none"> • Develop & Share Recommendation

Task Force Timeline: Phase II – School Start Times

January – May, 2016	<ul style="list-style-type: none">• Review of the Research
September, 2016	<ul style="list-style-type: none">• Develop Options• Confirm feasibility of various options – technical support team
October - November, 2016	<ul style="list-style-type: none">• Select viable Options• Engage stakeholders – conduct Focus groups with staff, students, parents• Refine Options based on feedback• Engage stakeholders - conduct online surveys
December, 2016 – January, 2017	<ul style="list-style-type: none">• Refine Options based on feedback• Develop & Share Recommendation